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Engineering Department 
 

DATE: 
 

August 15, 2022 

FROM: 
 

Gabe Schell, City Engineer 

ITEM: 
 

Street Improvement District No. 550 

 
 

 

REQUEST: 

Consider approval of Contract Change Order No. 3 

 

Please place this item on the August 23, 2022 City Commission meeting agenda. 

 

BACKGROUND INFORMATION: 

Street Improvement District No. 550 consists of one unit of new asphalt pavement, curb 

and gutter, ADA ramps, sidewalk and related work. Unit 1 includes approximately 4350 

LF of new roadway in Cottonwood Parkview Addition. 

During construction, quantities of bid items for borrow excavation, subgrade 

preparation, blended base and topsoil, seeding, mulching were higher than originally 

estimated. Additionally, striping was added to the project on Boston Drive that was not 

included in the original estimate. Change Order No. 3 reflects quantity overruns related 

to these items.   

 

Change Order No. 3 also includes a time extension to August 1, 2023.  The time 

extension is due to delays in storm sewer installation caused by availability of materials, 

the extension will allow time for the chip seal to be installed in 2023.  All work except for 

the chip seal was complete by the original completion date of August 15, 2022. 

 

The original contract amount was $1,121,758.40.  Previous approved change orders 

total $20,117.00.  Change Order No. 3 is for $70,262.90.  The total for all change orders 

is $90,379.90, resulting in a current contract amount of $1,212,138.30, which is 8% 

above the original contract amount and within the contract budget of $1,235,254.24 
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RECOMMENDED CITY COMMISSION ACTION: 

Approve Change Order No. 3 for SI 550 in the amount of $70,262.90 and Time 

Extension to August 1, 2023. 

 

STAFF CONTACT INFORMATION: 

Gabe Schell, PE | City Engineer | 355-1505 | gschell@bismarcknd.gov 

 

 

 



CONTRACT CHANGE ORDER FORM

DEPARTMENT

City Department Engineering

Contractor

Contract Number 3

Project Number

Project Description

Original Contract Amount Approved Contract Budget

Previous Contract Amount

Change Order Amount

Proposed Contract Amount  

Within Project Scope YES Within Project Funding YES  

Contract Completion Date 8/15/2022 Change in Completion Date NO

Revised Completion Date* 8/1/2023 *If completion date changed on this Change Order

Type of Change Order Work Order No(s).

Description:

Project Manager Signature (≤$15,000) SIGN HERE

Date

Department Head Signature (≤$25,000) SIGN HERE

Date

ADMINISTRATION

City Administrator Signature (≤$50,000)  

Add to Commission Agenda Date

COMMISSION APPROVAL

Commission Approval Date

Attach minutes for Commission Approval

FISCAL

Comments

COMMISSION APPROVAL 

REQUIRED

1,212,138.30$                  

 

COMMISSION 

APPROVAL

Design-related NA

Unit 1 quantity overruns and quanitity adjustments required due to inaccurate initial topo:

Borrow Excavation: 3286.5 CY @ $12.60 = $41,409.90

Subgrade Prep: $8,911.40

Blended Base: 60 CY @$43.20 = $2592.00

Topsoil, Seeding, Mulching: 3087.4 SY @ $4.00 =  $12,349.60

Additional Striping: $5,000

Time extension to August 1, 2023 to allow for completion of chip seal.

Cottonwood Parkview Paving

1,121,758.40$                  1,235,254.24$          

1,141,875.40$                  
ACTION REQUIRED          

(SEE BELOW)70,262.90$                       

Northern Improvement

21-73 Change Order Number

SI 550 Change Order Date 8/15/2022


